
U.S. ENVIRONMENTAL PROTECTION AGENCY 

153386 

POLLUTION REPORT 

DATE: August 17, 1984 

Region I I 
Response and Prevention Branch 
Edison, NJ 08837 

(201) 321-6670 
(201) 548-8730 
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TO: R. Dewling, EPA 
W. L i b r i z z i , EPA 
F. Rubel, EPA 
W. Mugdan, EPA 
J. Marshall, EPA 
USCG 3rd D i s t r i c t , (mep) 
USCG COTPNY 
ERD, EPA Washington, D. C. 
(Data Gram) 
D. Vaupel, USGS 
T. Quinn, NYSDEC 
N. Nosenchuck, NYSDEC 
NRC 
G. Donohue, Nassau County 
Dept. of Health 

J. Schechter, Nassau County 
Dept. of Health 
TAT 
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POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 
WATER BODY: 

Thirty-One (31) 
Hi c k s v i l l e MEK 
246-82, CERCLA No: 36 
Methyl Ethyl Ketone 
Medium 
Mattiace Petrochemical Co., Glencove, New York 
H i c k s v i l l e , Long Island 
Approximately 3,000 Gallons ^ 
Groundwater 

1. SITUATION; 

A. Planned removal a c t i v i t i e s on s i t e are on-going under contract 
f o r services #68-01-6893 with O.H. Materials Company. 

2. ACTION TAKEN; 

A. Approximately 1,389,9^8 gallons of groundwater, averaging 150 
ppm, have been pumped out of the ground. Of t h i s , an estimated 
146,920 gallons have been lost to evaporation and an estimated 
1,243,028 gallons of groundwater have been successfully treated to 
NYSDOH specified l i m i t s and reinjected. 

B. Inf l u e n t concentrations have f a l l e n from the i n i t i a l high of 
800 ppm to less than 40 ppm from the on-site extraction wells. 



C. The system i s operating continuously except f o r periodic mainten­
ance. I t i s anticipated that i n the near future, as a result of the 
dropping in f l u e n t concentration, i t w i l l not be necessary to 
recycle each influent batch. To date, 6 batches have not 
required recycling through the system, 19 batches have been 
stripped twice and 8 batches have required 3 cycles of st r i p p i n g , 

D. Replacement of stripper main pump and part of the stripper 
i n l e t piping was required on August 12, 1984 as a result of acid 
attack. New corrosion-proof components are being i n s t a l l e d , but 
operation has continued using temporary components. 

3. STATUS OF FUNDS: 

A. Total Extramural Trust Funds 
Authorized for Mi t i g a t i o n 
Contracts $ 900,000.00 

B. Expenditures f o r M i t i g a t i o n " 

l. a . Amount obligated under ERCS 
Contract #68-01-6893, O.H. 
Materials, Order f o r Services 
Number 2893-02-002 dated 
2/13/84 (DCN #D2D013) 500,000.00 

l.b . Estimated expenditures to 
7/29/84 under (DCN #D2D013) 500,000.00 

1. e. Balance of obligated amount 
under (DCN #D2D013) -0-

2. a. Amount obligated under ERCS 
Contract #68-01-6893, O.H. 
Materials, Order f o r services 
Number 2893-02-002 dated 
8/14/84 (DCN #KCS407) 323,550.00 

2.b. Estimated expenditures to 
8/14/84 under (DCN #KCS407) 102,236.17 

2.C. Balance of obligated amount 
under (DCN #KCS407) $ 221,313.83 

C. Balance of unobligated funding under 
DCN #D2D013 dated 8/14/84 76,450.00 

D. Estimated t o t a l expenditures to 
8/14/84 f o r mitigation contracts 602,236.17 



E. Other estimated costs 

a. TAT costs to date through 
8/17/84 25,114.23 

F. Intramural costs 

a. EPA to date through 8/14/84 12,000.00 

G. Total estimated expenditures to 
8/14/84 $ 639,350.40 
Percentage of IM (63.94% IM) 

4. FUTURE PLANS AND RECOMMENDATIONS: 

A. The p o s s i b i l i t y of adding low-cost in-ground biodegradation 
to the on-going process i s being Investigated with p a r t i c u l a r 
emphasis on non-contaminating nutrient addition to stimulate the 
bacteria native to the s i t e . 

B. Continue the authorized planned removal action. 

CASE PENDS X CASE CLOSED SUBMITTED BY; /c^M.^Ky7/. T^AA^-^ 

Robert Cobiella, OSC 
(TAT) Site M i t i g a t i o n 

Section , / 

Date Released: ^'/A/S^A 
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